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This article suggests a simple model to do long-range planning cost estimates for
Deep Space Network (DSN) support of future space missions. The model estimates
total DSN preparation costs and the annual distribution of these costs for long-
range budgetary planning. The cost model is based on actual DSN preparation
costs from four space missions: Galileo, Voyager (Uranus), Voyager (Neptune), and
Magellan. The model was tested against the four projects and gave cost estimates
that range from 18 percent above the actual total preparation costs of the projects
to 25 percent below.
The model was also compared to two other independent projects: Viking and
Mariner Jupiter/Saturn (MJS later became Voyager). The model gave cost esti-
mates that range from 2 percent (for Viking) to 10 percent (for MJS) below the
actual total preparation costs of these missions.
A rule of thmnb based on these six missions is that the average annual DSN
preparation cost is $7.2 million in 1987 dollars.
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h Introduction
Many times, the Office of Telecommunications and
Data Acquisition (TDA) is required to provide quick,
rough budgetary estimates for potential future projects.
Because of the lack of definition at the very early stages,
it has been very difficult to make meaningful long-range
planning estimates. The purpose of this modeling effort
is to improve the process for these estimates by providing
supportable values in proper context, and thereby gaining
time for developing the carefully thought out and review-
able cost estimates that are required before cost commit-
ments are made.
This section describes the objectives of this article and
gives a brief description of the Deep Space Network (DSN),
its role in supporting the National Aeronautics and Space
Administration (NASA) exploration of space, and its basic
services to space missions. Then, an overview of the article
is presented.
A. Study Objective
The objective of this study is to develop a model that
can be used in the early planning stages to estimate both
the DSN cost to prepare for future space-mission support
and the allocation of these costs over the life of the project.
DSN preparation costs for a mission occur when minimum
requirements for a supported new mission lie outside the
installed DSN capability. This proposed model is useful
for long-range budgetary planning, but does not replace
the need for a detailed cost estimate. Also, the model
provides "ballpark" numbers that can be used to check
detailed "grass roots" estimates. The original approach
to this study was to develop a mathematical model for
the cost of a DSN project, to be a function of time and
of various cost categories such as a new uplink frequency,
a telemetry upgrade, etc. However, as the data analysis
began to develop, it was noted that a simpler model us-
ing only the length of the project as a parameter could
effectively represent the data.
B. The Deep Space Network
The NASA DSN is a multimission telecommunications
and radio-metric data facility used to support NASA's ex-
ploration of space, research in space science, and advanced
technology investigations. The Network has facilities lo-
cated on three continents (North America, Europe, and
Australia), with tracking complexes at intervals of 120 de-
grees of longitude. The Network's basic services are (1)
reception of telemetry from spacecraft, (2) transmission of
commands to spacecraft, (3) measurement of radio-metric
data for spacecraft navigation, and (4) radio science mea-
surements.
C. Overview of Article
In Section II, the purpose of each of the four space
missions is summarized, and the TDA modifications that
were required to support these four missions are described.
The methodology for collecting the data and the cost his-
tory are summarized in Section III. The cost models de-
veloped using this cost data are presented in Section IV.
In Section V, the results from the models are compared
to the actual data. In Section VI, the use of the model
for future-cost estimates for budgetary planning is de-
scribed. Finally, as an "external" check, in Section VII,
the model is compared to two independent projects, Viking
and Mariner Jupiter/Saturn (MJS).
II. Background of Space Missions
Presented in this section is a brief overview of the
four missions that were analyzed for DSN cost modeling:
Galileo, Voyager (Uranus), Voyager (Neptune), and Ma-
gellan.
A. Galileo Space Mission
The Galileo spacecraft is a Jupiter orbiter that in-
cludes a probe for penetrating the atmosphere of Jupiter.
Galileo's launch was planned for 1986, but due to the Chal-
lenger (STS-51L) loss, the launch date was delayed to 1989.
This delay has resulted in a skewed cost profile for the
DSN preparation for the mission. The primary objectives
of the Galileo space mission are to investigate the chemi-
cal composition and physical state of Jupiter's atmosphere
and satellites and to study the structure and dynamics of
Jupiter's magnetic field. This space mission is the first
outer-planet mission that will (1) perform a detailed ob-
servation of Jupiter's system, (2) send an orbiter, which
has a probe to penetrate the atmosphere of Jupiter and
which will provide 22 months of orbital operations to map
Jupiter's surface, and (3) use a dual-spin spacecraft and a
complex Venus-Earth-Earth-Gravity-Assist (VEEGA) tra-
jectory. The spacecraft carries 19 instruments, 12 by the
orbiter and 7 by the probe. Galileo was launched on Oc-
tober 18, 1989 [1,2,3].
The major improvements to the DSN associated with
tile Galileo mission are narrow channel bandwidth (NCB),
very long baseline interferometry (VLBI) equipment at the
70-meter stations, and both NCB and wide channel band-
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width (WCB) VLBI equipment at tile 34-meter stations.
These provide the needed improvement in the navigation
capabilities. Other significant upgrades in the radio met-
rics and radio science categories were the Block II Meteo-
rological Monitor Assembly (MMA), improved frequency
standards, and a variable second local oscillator for the
Multimission Receiver (MMR))
B. Voyager (Uranus) and Voyager (Neptune)
Voyager 2 was launched on August 20, 1977, on a flight
path that would allow it to become the first spacecraft
from Earth to observe tile planets Uranus and Neptune.
In this study, the DSN preparation costs for the Voyager
(Uranus) and the Voyager (Neptune) missions have been
considered separately from the costs for the basic MJS mis-
sion. Voyager 2 made its closest approach to Uranus on
January 24, 1986, passing within 110,000 kilometers of the
planet's center. The main objective of Voyager (Uranus)
was to provide a basic characterization of Uranus, its satel-
lites, and its rings, which it did very well [4,5].
On August 24, 1989, Voyager (Neptune) sailed over the
north pole of Neptune, within about 4850 kilometers of the
visible cloud tops. The Neptune encounter was Voyager 2's
closest encounter with any object in its 12-year trip to the
outer solar system. The objectives of this mission were to
provide data on magnetic fields and charged particles at
Neptune, to probe deep into Neptune's atmosphere with
Voyager's radio waves, and to search for new rings and
satellites.
One of the major improvements to the DSN needed
for tl,e Voyager-Uranus encounter was the decrease in
receiver threshold to compensate for the ever-increasing
distance of the spacecraft fi'om Earth. This effort in-
eluded: the 34-m/64-m array, the Parkes Observatory
equipment, and DSN arraying in Australia; and new
34-m antenna/microwave/low-noise amplifier equipment
and baseband-combining equipment. A new 400-kW
transmitter for uplink commanding was also provided for
spacecraft-emergency purposes. New telemetry formats
were accommodated with new capabilities in software and
hardware for correlation of received data. Upgrades in
the frequency standards and coherent reference generators
(CRGs) were made. Open-loop receiver hardware was pro-
vided.
The Voyager-Neptune encounter preparations for the
DSN carried on many of the same tasks as were required
I "Narratives covering FY'82, FY'86, and FY'88," TDA work autho-
rization documents ('WADs) (internal documents), Jet Propulsion
Laboratory, Pasadena, California, 1983, 1987 and 1989.
for the Uranus encounter. Tile 64-m antennas were ex-
panded to 70 m, including an improved-precision antenna
reflector surface for both S- and X-band improved per-
formance. Improvements were made to the X-band low-
noise maser amplifiers, and antenna-mounted cold backup
X-band masers were installed on the 34-m high-efficiency
(IIEF) antennas. The planetary ranging assembly (PRA)
computers were replaced and a precision power moni-
tor (PPM) was implemented at Signal Processing Cen-
ter, SPC-60. A new monitor and control system and
noise-adding radiometer were designed and supplied for
the Parkes antenna in support of the Neptune encounter.
Also, new additions to the total array were implemented--
one incorporating tile Japanese 64-m antenna at Usuda
and the other the National Radio Astronomy Observatory
(NRAO) radio astronomy Very Large Array (VLA) in New
Mexico. JPL supplied the 27 VLA antennas with new X-
band feed horns and dual-channel X-band solid-state low-
noise amplifiers. The Usuda antenna was supplied with
an ultra-low-noise maser amplifier and backup by the Jet
Propulsion Laboratory (J PL).I
C. Magellan Space Mission
The Magellan space mission to Venus was originally
conceived as the Venus Orbiting Imaging Radar (VOIR).
As first envisioned in 1980, the VOIR spacecraft was to
carry a high-resolution synthetic aperture radar (SAR)
and six other instruments, most of them for atmospheric
studies. The VOIR was de-scoped to the single-instrument
Venus Radar Mapper (VRM) in 1984 and then renamed
Magellan in 1986. It is managed for NASA by JPL.
The primary objective of this mission is to investigate
the origin and evolution of Venus by obtaining a global
radar image of the planet. The spacecraft will perform two
types of investigations: radar and gravity. Tile radar in-
vestigations will produce (1) continuous images of at least
70 percent of the planet with no systematic gaps except for
one pole and with a surface resolution of at least 1 kilome-
ter and (2) a global topographic map with a range of res-
olution commensurate with the SAR range of resolution.
The gravity investigation will measure the distribution of
gravity potential around Venus [6,7].
The new requirements on the DSN imposed by the
Magellan mission include the modifications (seven sub-
systems) for providing an operational 20-kW X-band up-
link at three 34-m stations. Iligh-density recording sys-
tems will be implemented to accommodate the Magellan
data rates. The baseband assen3hlies are being upgraded.
hnplementation of hardware transfer-level frame synchro-
nization of telemetry data is being done. Magellan-related
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predicts capability is being incorporated in tile network
support subsystem (NSS).
The Block IV receiver at Compatibility Test Area 21
(CTA 21) was upgraded to accommodate X-band Doppler.
Tile closed-loop receivers in the 34-m and 70-m subnets
have been provided with rapid acquisition capability to ac-
commodate tile multiple Magellan acquisitions during each
scheduled track, due to planetary occultations. Engineer-
ing and equipment are being provided for various VLBI
upgrades, including an improved radio source catalog and
modifications to tile delta VLBI software to accommodate
the low Sun-Earth-Probe (SEP) angles. 2
in a particular category, these historical category data can
be helpful ill predicting mission costs.
The total cost data for the four space missions, Galileo,
Voyager (Uranus), Voyager (Neptune), and Magellan, is
summarized in Table 1. For example, Table 1 shows for
Galileo the annual costs from fiscal year (FY) 1979 to
FY 1988, mission total cost ($47,186K), annual average
cost ($4,719K), the standard deviation of ammal costs
($2,673K), the maximum annual cost ($8,275K), tile min-
imum annual cost ($1,052K), and the range ($7,223K). A
comparison of the four space missions gives tile following
results:
III. Cost Data
The annual cost obligations used in this article are
taken from Telecommunications and Data Acquisition
(TDA) Work Authorization Documents (WAD Obliga-
tions Performance Reports), and do not include construc-
tion of facilities cost, spacecraft cost, transportation cost,
and/or other logistics costs, a All costs used in this article
are adjusted for inflation to 1987 dollars using the NASA
iuflation index. The DSN costs for each project are col-
lected into the following subsystem upgrade categories:
(1) (M/O) maintenance and operations
(2) (D/L) downlink frequency
(3) (U/L) uplink frequency
(4) (TEL) telemetry upgrade
(5) (G/T) gain over system-noise temperature
(6) (CMR) upgrade command rate
(7) (CMP) upgrade the effective radiated power
(8) (R/M) radiometric accuracy upgrade
(9) (R/S) radio-science stability upgrade
(10) (VLBI) very long baseline interferometry system
(ll) (OTII) other
Inspection of the 11 category costs revealed that for
each mission, costs are primarily assignable to three or
four categories. This is summarized in graphical form in
Fig. 1. If a future mission calls for a significant upgrade
2 "Narratives covering FY'82, FY'86, and FY'88," TDA work au-
thorization documents (inter=aM documents).
"Obligations Performance Reports, 1972-1988," TDA work autho-
rization documents (WADs) (internal documents), Jet Propttlsion
Laboratory, Pasadena, CMifornia, 1973-1989.
Mission
Total DSN Average Maximum
preparation ),early yearly
cost, SM cost, SM cost, SM
Galileo 47.2 4.7 8.3
Voyager (U) 35.9 7.2 13.1
Voyager (N) 36.0 9.0 12.3
M agell all 32.5 8.1 13.8
Average 37.9 7.3 11.8
Standard 6.3 1.8 2.4
deviation
It can be seen that the average yearly cost and also
the maximum yearly cost are fairly close for the last three
projects.
The TDA costs for DSN preparation that are covered
in this article are relatively small as compared to the total
mission costs, ms shown below [2,6,8].
Total DSN
mission preparation DSN/t.otal,
Mission
costs: costs: %
1(}87, $M 1987, SM
Galileo 1006 [2] 47.2 ,1.7
Voyager (U) /
Voyager (N) _ 841,2 [8] 169.4 20.1
Voyager (Js)J
Magellan 413 [6] 32.5 7.8
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IV. Cost Models
A number of models were compared to the cost data.
The Rayleigh distribution [9] did a good job of describing
the DSN preparation cost for each of the four space mis-
sions and also for the composite, which is the average cost
of the four missions.
A. Galileo Space Mission
The total DSN preparation cost for Galileo was fitted
to the t{ayleigh distribution, and the following model was
obtained:
_f t = expv-,,.,,--",/2 j1983t ( NA99t _
where Yt is the cost for DSN preparation to support Galileo
ill year t and (t = 1, 2,..., n), t is the number of tile year
in tile life of the DSN preparation for Galileo support, n is
the total years of tile DSN preparation, and the total cost
of the DSN preparation is _ Yr. The model shows a co-
efficient of determination (R 2) of 71 percent (R 2 indicates
the precision of the model, or the amount of variability in
tile total cost that can be explained by tile model [10]).
Tile cost data and tile costs predicted by tile model are
shown in Table 2 and Fig. 2.
B. Voyager (Uranus), Voyager (Neptune), and
Magellan Space Missions
Cost models were developed for DSN preparation for
three other space missions, Voyager (Uranus), Voyager
(Neptune), and Magellan. The Magellan model follows
a different form since its annual costs are still increasing
(see Section IV.C.2). These models and their R2s are
Mission Model R 2 , %
Galileo Yt = 1983t exp(-0.0224t _-) 71
Voyager (U) Yt = 6583t exp(-0.0861t 2) 92
Voyager (N) Yt = 4879t exp(-0.03OSt-') 75
Magellan )] = -9358 + 10574t - 1193L 2 99
C. Composite Model
1. Total mission period. A general long-range plan-
ning cost model for support of future space missions by
tile DSN has also been developed. This model is called
the "composite model," since it uses the average annual
DSN preparation cost data of the above four space mis-
sions. The data from Table 1 are rearranged to a "year of
mission" format in Table 3 and averaged by' year a.s shown
in Table 4. The resulting composite model is
Yt = 3613t exp(-0.0311l 2) (1)
and the total cost of a mission is
Y0otal) = _ }_ (2)
The composite model has a goodness of fit (/_2) of
87 percent, and, therefore, could be used to give cost esti-
mates for preliminary budgetary planning for fimlre space
missions. Table 3 and Fig. 3 show the actual cost data
of the four missions and costs as predicted by the model.
Table 4 and Fig. 4 show the actual composite average cost
data of the four missions and costs as predicted by tile
model.
2. Growth period. During tile growth period (or
early stages) of DSN preparation for a space mission, the
DSN annual preparation costs are generally increasing--
for example, during the first two years of Voyager (U),
the first three years of Voyager (N), tile first four years of
Magellan, and tile first five years of Galileo. To get better
accuracy in predicting the DSN annual preparation costs
during the growth period, the following model is used:
Yt = -4738 + 8786t - 1322t 2 (3)
where Y t is the cost for DSN to support the space mission
in year t. The growth model shows a coefficient of deterlni-
nation t_ 2 of 99 percent. A comparison of the DSN actual
average annual preparation costs of the four missions ver-
sus those same costs as predicted by the growth model is
as follows:
Average Average Model
5.'ear, annual annual minus Error, %,
)_ cost: cost: actual, A/actual
actual,$K model,$K Ain $K
1 2652 2726 + 74 + 3
2 7769 7546 - 223 - 3
3 9501 9722 + 221 + 2
4 9331 9254 - 77 - 1
Average/ 7313 7312 - 1.25 + 0.25
year
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A comparison of tile composite model derived from all
four missions, Eq. (1), the growth model, Eq. (3), and the
actual average annual costs of the four missions for the
first four years gives the following:
Annual Annual Actual
Year, cost: cost: average
Yt composite growth annual
model, $K model, $K cost, $I(
1 3502 2726 2652
2 6381 7546 7769
3 8193 9722 0501
4 8787 9254 9331
Average/ 6716 7312 7313
year
On the average, the annual cost for the DSN to support
a mission during the growth period is about $7 million.
V. Back-Testing the Composite Model
The composite model was checked with four missions:
Galileo, Voyager (U), Voyager (N), and Magellan. The ac-
tual total preparation costs of the missions and those costs
as predicted by the composite model are shown below:
Preparation Total Model Error,
Space cost: cost: minus %,
mission actual, model, actual, A/
$M $M A in $M actual
Galileo 47.2 55.9 + 8.7 + 18.0
Voyager (U) 35.9 35.2 - 0.7 - 1.9
Voyager (N) 36.0 26.9 - 9.1 - 25.0
Magellan 32.5 26.9 - 5.6 - 17.0
Average/ 37.9 36.3 - 1.6
mission
The actual preparation costs for Voyager (U), Voyager
(N), and Magellan were larger than those predicted by the
model. IIowever, Galileo actual preparation costs were
less than tile model predicted. This is probably a result
of the Galileo launch slipping from 1986 to 1989 because
of the Challenger loss. Therefore, a larger value for n was
used in the model, due to this slippage. On the average,
the difference between a mission actual total preparation
cost and that predicted by tile composite model is about
$1.6 million, or 4 percent of actual total preparation cost..
The difference between the actual average annual cost
and the predicted average annual cost is $730,000, a.s
shown below.
Average Average Model Error,
Space annual annual minus %,
mission cost: cost: actual, A/
actual, SM model, SM A in SM actual
Galileo 4.72 5.59 + 0.87 + 18.0
Voyager (U) 7.18 7.04 - 0.14 - 1.9
Voyager (N) 9.00 6.72 - 2.27 - 25.0
Magellan 8.12 6.72 - 1.39 - 17.0
Annual
grand
average
7.25 6.50 - 0.73
VI. How to Use the Model
The long-range planning cost model for support of fu-
ture space missions by the DSN is developed from histor-
ical cost data as a composite cost average of four space
missions: Galileo, Voyager (Uranus), Voyager (Neptune),
and Magellan. The model is
Yt = 3613t exp(-0.0311t 2)
where }] is the cost in year t for DSN preparation to sup-
port a mission (t = 1,2,..., n), and n is the total number
of years for DSN preparation. The total DSN preparation
cost is = E }'_'
For example, to estimate the DSN preparation bud-
get for a future project, sum the annual preparation costs
predicted by the model over the life of the project (n). as
shown below:
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Composite
model
annual
predicted
cost, Y,,
SM
Predicted DSN preparation
total cost_-_ Y,, n years
4 5 6 7 8 9 10
1 3.5
2 6.4
3 8.2
4 8.8
5 8.3
6 7.1
7 5.5
8 3.9
9 2.6
10 1.6
26.9
__ 35.2
42.3
47.8
51.7
54.3
55.9
For example, a DSN preparation of four years is pre-
dicted to have a total cost of $26.9 million, and a total cost
of $35.2 million is predicted for a DSN preparation of five
years, and so on. It should be noted that since the histori-
cal data covered DSN tasks from n = 4 to 10 years, extrap-
olating outside that range of years should be avoided. It
should also be cautioned that there are missions differing
considerably in scope and/or complexity from the mission
set analyzed here. 4 In such cases the required DSN equip-
ment might well mean a cost greater (or less) than that
indicated by tile model. Obviously, good judgment must
be used.
VII. Results
A. Comparison With Other Independent Missions
Tile composite model developed fi'om the four missions
was also tested against two other independent missions,
Viking and Mariner Jupiter/Saturn (MJS, later renanled
Voyager).
1 years--fromDSN preparation time for Viking was 7 i
1971 through 1977, including the fiscal year transition
quarter of 1976-1977. Using the table in Section VI,
$47.8 million is obtained for n = 7 years, and one-fourth
of the difference between n = 7 and n = 8 is added, to
get $1 million. The total predicted cost from the model is
4 j. W. Laylaaad, private conununication.
therefore $48.8 million, as compared to the actual cost of
$49.7 millionP '6
DSN preparation time for MJS was harder to define.
It was recognized before the Jupiter encounter that the
MJS mission would require a significant enhancement of
the received signal for the Saturn encounter. It appears
reasonable to apportion the DSN preparation costs for the
MJS mission into two phases: (1) 8¼ years' duration (1972
through 1979, including the 1976/1977 fiscal year tran-
sition quarter), arid (2) 5 years' duration (1977 through
1981). Using this model of MJS, the total predicted cost
is $87.6 million. The actual value was $97.5 million) ,6
Note that tile annual average of these two projects
is $7.15 million, which is essentially the same as the
$7.25 million average for the four projects used to develop
the model. Therefore, a rule-of-thumb is that DSN prepa-
ration for a mission has an annual average preparation cost
of $7.2 million in 1987 dollars. The results are summarized
below.
Total Total Model Error,
Space cost: cost: minus %,
mission actual, model, actual, A/
$M $M A in $M actual
MJS 97.5 s'6 87.6 - 9.9 - 10.2
Viking 49.75,6 48.8 - 0.9 - 1.8
A comparison between the actual average annual pre-
paration cost and the predicted average annual cost of the
missions is $500,000, as shown below.
Average Average Model
Space annual annual minus
mission cost: cost: actual,
actual, $M model, $M A in SM
MJS 7.4 6.6 - 0.8
Viking 6.9 6.7 - 0.2
Annual
grand
average
7.15 6.65 - 0.50
5 "Narratives covering FY'82, FY'86, and FY'88," TDA work au-
thorization documents (internal documents).
6 j. W. Layland, private communication.
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B. Total DSN Preparation Cost Composite Model
The composite model for total DSN preparation cost
presented here is obviously a simple model that has only
time duration as a parameter. However, the model does
a reasonable job for representing the actual preparation
costs for Galileo, Voyager (U), Voyager (N), and Magel-
lan and also for tile two independent projects Mariner
Jupiter/Saturn (MJS) and Viking. This model could be
used for long-range planning cost estimates for budgetary
planning of DSN support of future space missions. The
model can also be used to check "grass roots" detailed
cost estimates. Based on our back-testing the actual four
projects against the model, the results are in the range
of 18 percent above actual costs to 25 percent below ac-
tual costs. This model should only be used for projects
comparable in scope (4 to 10 years, and $25 million to
$55 million).
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Table1.DSNpreparationcoatsummaryb fiscalyear(1987$K;FY'79-FY'88)
Mission
Standard
1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 Total Average deviation Max. (Y) Min. (V) Range
Galileo
Voyager
(Urine)
Voyager
(Neptune)
Magellan
1,052 3,822 4,352 4,875 7,010 6,833 8,012 8,275 1,278 1,677 47,186 4,719
4,482 13,124 8,339 6,211 3,705 35,861 7,172
4,984 7,308 12,328 11,429 36,049 8,012
88 6,823 11,824 13,788 35,523 8,131
2,673 8,275 ('86) 1,052 ('79) 7,223
3,774 13,124 ('83) 3,705 ('86) 9,419
3,462 12,328 ('87) 4,984 ('85 / 7,344
6,111 13,788 ('88) 88 ('85) 13,700
Table 2. Galileo preparation costs versus Galileo model (1987 $K; FY'79--FY'88)
Stmldexd
FY'79 FY'80 FY'81 FY'82 FY'83 FY'8,1 FY'85 FY'86 FY'87 FY'88 Total Average deviation Max. Min. R_mge
Costs (C) 1,052 3,822 4,352 4,875 7,010 6,833 8,012 8,275 1,278 1,677 47,186 4,719 2,673 8,275 1,052 7,223
Model (M) 1,939 3,626 4,863 5,543 5,664 5,312 4,632 3,783 2,908 2,111 40,381 4,038 1,382 5,664 1,939 3,725
A(M-C) 887 -196 511 668 -1,346 -1,521 -3,380 -4,429 1,630 434 -6,805 -681
¢D
Table 3. DSN actual preparation costs and composite model costs (1987 $K)
Actual Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 Yr. 7 Yr. 8 Yr. 9 Yr. 10 Total cost Avg.
cost/yr.
Galileo 1,052 3,822 4,352 4,875 7,010 6,833 8,012 8,275 1,278 1,677 47,186 4,719
Voyager (Uranus) 4,482 13,124 8,339 6,211 3,705 35,861 7,172
Voyager (Neptune) 4,984 7,308 12,328 11,429 36,049 9,012
Magellan 88 6,823 11,824 13,788 32,523 8,131
Model (composite) Yr. 1 Yr. 2 Yr. 3 Yr. 4 Yr. 5 Yr. 6 Yr. 7 Yr. 8 Yr. 9 Yr. 10 Total cost Avg.
cost/yr.
Galileo 3,502 6,381 8,193 8,787 8,302 7,076 5,510 3,949 2,619 1,611 55,930 5,593
Voyager (Uranus) 3,502 6,381 8,193 8,787 8,302 35,165 7,033
Voyager (Neptune) 3,502 6,381 8,193 8,787 26,863 6,716
Magellan 3,502 6,381 8,193 8,787 26,863 6,716
Table 4. Average of four projects' preparation costs versus composite model preparation costs (1987 $K; FY'79-FY'88)
FY'79 FY'80 FY'81 FY'82 FY'83 FY'84 FY'85 FY'86 FY'87 FY'88 Total Average Standard Max. Min. Range
deviation
Costs (C) 2,652 7,769 9,211 9,076 5,358 6,833 8,012 8,275 1,278 1,677 60,141 6,014 3,081 9,211 1,278 7,933
Model (M) 3,502 6,381 8,193 8,787 8,302 7,076 5,510 3,949 2,619 1,611 55,933 5,593 2,558 8,787 1,611 7,176
A(M-C) 850 -1,388 -1,018 -289 2,944 243 -2,502 -4,326 1,341 -66 -4,208 -421
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Fig. 1. DSN preparation costs by category.
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Fig. 2. Actual Galileo preparation costs versus cosls predicted
by Galileo model (fiscal years 1979-1988).
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Fig. 3. Actual DSN preparation costs versus costs predicted by
composite model.
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Fig. 4. Average DSN preparation costs for four projects versus
costs predicted by composite model.
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